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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY {
REGION V
and the

OHIO ENVIRONMENTAL PROTECTION AGENCY

IN THE MATTER OF:

ALSCO ANACONDA, THE ALSCO
GNADENHUTTEN SITE, a site
belonging to ARCO Chemical Company,
A Division of Altantic Richfield
Company,

U.S. EPA Docket No.

YW- 87 C-0g2

ADMINISTRATIVE ORDER
BY CONSENT

PROCEEDING "UNDER SECTION 106(a)
OF THE COMPREHENSIVE ENVIRON-
MENTAL RESPONSE, COMPENSATION,
AND LIABILITY ACT, 42 U.S.C.
§9606(a) (1980)

AND

QHIO REVISED CODE SECTIONS
3734.13(A) and 6111.03(H)
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I. JURISDICTION

A. This ADMINISTRATIVE ORDER BY CONSENT (Consent Order) is
issued pursuant to the authority vested in the President of the
United States by Section 106(a) of the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), 42 U.S.C.
§9606(a), and delegated to the Administrator of the United States
Environmental Protection Agency on August 14, 1981, by Executive
Order 12316, 46 Federal Register 42237, and duly delegated to the
Assistant Administrator for Solid Waste and Emergency Response and
the Regional Administrators by Delegation Nos. 14-4, and 14-14-A,
the latter of which was signed on April 16, 1984. This Consent
Order is also issued pursuant to the authority vested in the Ohio
Environmental Protection Agency by Ohio Revised Code §§3734.13

and 6111.03.
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B. Respondent agrees to undertake all actions required by
the terms and conditions of this Consent Order, and consents to
and will not contest U.S. EPA or OEPA jurisdiction regarding this
Consent Order or any future judicial or administrative action

taken by U.S. EPA or OEPA to enforce this Order.

C. Although the Respondent consents to jurisdiction for
purposes of this Order, but neither Respondent's consent, nor
anything in this document, shall constitute an admission by
Respondent of any legal or factual matter set forth herein, all
of which matters the Respondent. specifically denies. By signing
this Order, Respondent does not admit, accept, or intend to
acknowledge any liability or fault with respect to the conditions
at or arising at the Facility or with respect to any matter
arising from the Facility. Furthermore, by signing this Order,
Respondent does not waive, for purposes of any proceeding, other
than an enforcement. proceeding to enforce the terms of this Order,
any claim or defense that it might have raised to this Order or
that it might raise in any other proceeding brought. by OEPA,
USEPA or any other person or entity. The Respondent specifically
denies the Findings of Fact, Conclusions of Law and Determination
set forth herein and expressly reserves the right to challenge
them and any legal consequences that may result from them in any
proceeding other than in an enforcement proceeding pursuant to

this Order.



-3-

II. STATEMENT OF PURPOSE

In en£ering into this Consent Order, the objectives of the
U.S. EPA, OEPA, and the Respondents are to protect public
health and the environment by determining fully the nature and
extent of the threat caused by the release or threatened release
of hazardous substances, pollutants or contaminants from the
Alsco Facility and by evaluating alternatives for the appropriate
extent of remedial action to prevent or mitigate the migration of
the release or threatened release from the Alsco Facility. To
that end, this Consent Order provides for a full investigation of
the Alsco Facility to determine the extent of any contamination
resulting from the Alsco Facility and to develop a program of
appropriate response measures under Section 104 of CERCLA which
will address all areas of contamination at the Alsco Facility.
The activities conducted pursuant to this Consent Order shall
employ sound scientific, engineering and construction practices
and shall be consistent with the National Cbntingency Plan (40

CFR Part 300) and any applicable federal, local and state law.

IIXI. NOTICE TO THE STATE

Notice of the issuance of this Consent Order has heretofore
been given to the State of Ohio, pursuant to the notice requirement

of Section 106(a) of CERCLA, 42 U.S.C. §9606(a).

IV. DEFINITIONS

As used in this Consent Order and the Remedial Investigation/
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Feasibility Study (hereinafter "RI/FS") to be incorporated herein,
the Statement of Work, attached hereto and fully incorporated
herein as Exhibit A, and the RI Work Plan and FS Work Plan to be
incorporated herein as Exhibits B and C, (hereinafter collectively
referred to as the "Work Plans"), the following terms shall be
defined:

1. "Respondent." shall mean ARCO Chemica{ Company, a
division of Atlantic Richfield Company, its employees, agents,
successors, assigns and designated representatives. Notwithstanding
the foregoing, this term as it appears in paragraphs XVI(A), XiIX,
and XXI does not apply to employees, agents and designated
representatives of ARCO Chemical Company, a Division of Atlantic
Richfield Company, or to the employees, agents, and designated
representatives of its successors and aséigns.

2. "The Contractor” shall mean a qualified Contractor
retained by the Respondent pursuant to this Consent Order, and
any subcontractor, employee, representative, agent or designee
thereof.

3. "U.S. EPA" shall mean the United States Environmental
Protection Agency, its employees, contractors, subcontractors, and
authorized representatives.

4. "OEPA" shall mean the Ohio Environmental Protection
Agency, its employees, contractors, subcontractors, and authorized
representatives. : .

5. "Alsco Anaconda"” or "Facility" shall mean the

facility, as facility is defined in Section 101(9) of CERCLA,



~5-
42 U.S.C. §9601(9), located in Gnadenhutten, Ohio, which is the
subject of the RI/FS to be conducted pursuant to this Consent

Order.

6. "Alsco Plant" shall mean the ARCO Chemical Company
manufacturing plant located within the Gnadenhutten city limits,
Tuscarawas County, Ohio. The Plant is approximately twenty-five
acres, with the central portion of the manufacturing building
located at latitude 40°21'40" and longitude 81°26'25". The
property is bounded by the Penn-Central Railroad right of way,

Walnut Street, and Anaconda Drive on the north, east, and south,
respectively, and by the Tuscarawas River on the west.

7. "The parties” shall mean the Respondent, U.S. EPA
and OEPA.

8. "Documents" shall mean any non-privileged correspondence,
or narrative reports, and any and all non-privileged documentary
evidence, of any kind, reflecting any information concerning
Alsco conditions, or the conduct of the RI/FS. The term "document”
shall be construed broadly to promote the effective sharing of
information and views concerning the RI/FS between the Respondent,

U.S. EPA and OEPA.

V. FINDINGS OF FACT

1. The Alsco Plant is located within the Gnadenhutten city

limits, Tuscarawas County, Ohio. The Plant is approximately
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twenty-five acres, with the central portion of the manufacturing
building located at latitude 40°21'40" and longitude 81°26°'25".
The property is bounded by the Penn-Central Railroad right-of-way,
Walnut Street, and Anaconda Drive on the north, east, and south,

respeétively, and by the Tuscarawas River on the west.

2. The Alsco Plant was established at this site by Harvard
Industries in 1948 and.was acquired by the Anaconda Company in
August, 1971. The Anaconda Company was acquired by.the Atlantic
Richfield Company in January, 1977. The Respondent owns and

operates the Alsco Plant.

3. Aluminum siding and coated coil are manufactured at the
Plant. Operations include the casting, rolling, extruding, and
coil coating of aluminum and some coating of galvanized steel

coils.

4. Prior to 1972, aluminum pretreatment wastes were commingled
with cooling water, routed through a lagoon. system to remove
settleable solids and discharged directly to the Tuscarawas River.

A wastewater treatment system designed to reduce hexavalent
chromium was constructed and put into operation in early 1973.

The treatment system generated a metallic hydroxide sludge which
was removed in an unlined, on-site sedimentation basin. Clarified
effluent from the system was discharged to the Tuscarawas River

under the provisions of NPDES permit No. OIC-000-14BD. The
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existing sedimentation basin was used to settle metallic hydroxides
as part of the treatment system. As the basin became filled with
wastewater treatment process sludge, a dragline was used to

remove the sludge from the basin for disposal in the adjacent
sludge pit. 1In 1978, a clarifier and filter press were installed
t.o mechanically remove metallic hydroxide sludge from the process

effluent and this dewatered sludge was hauled offsite for disposal.

5. Hazardous substances, as defined in Section 101(14)
of CERCLA, have been disposed of at the Facility. The sludge
generated in the treatment system resulted from the chemical
conversion coating of aluminum and galvanized steel. This sludge
is a F019 generic process waste, which in 40 CFR §261.31, is a
Resource Conservation and Recovery Act (RCRA) listed hazardous
waste. The primary contaminants associated with the waste are
chromium and cyanide. Polychlorinated Biphenyls (PCB) have

also been identified at the Facility.

6. Pursuant to Section 105(8) B of CERCLA, 42 U.S.C. 9605,
the Facility was included in the second update to the National
Priorities List (NPL) in the Federal Register on June 10, 1986.

See 40 CFR Part 300, Appendix B, and 51 Federal Register 21069.

7. A reasonable time for beginning and completing the actions
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required by this Consent Order has been provided for, and the
Respondent has agreed to undertake the actions requested by

U.S. EPA and OEPA in this Consent Order.

VI. CONCLUSIONS OF LAW

1. Alsco Anaconda Facility is a "facility" as defined in
Section 101(9) of CERCLA, 42 U.S.C. §9601(9).

2. The Respondent. is a "person" as that term-is defined in
Section 101(21), 42 U.s.C. §9601(21).

3. Hazardous substances as definéd in Section 101(14) of
CERCLA, 42 U.S.C. §9601(14), have been disposed of at the Facility.

4. The past, present and/or potential migration of hazardous
substances from the Facility constitutes an actual and/or threatened
"release" into the environment as that term is defined in Section
101(22) of CERCLA, 42 U.S.C. §9601(22).

5. Within the meaning of Section 107(a) of CERCLA, 42 U.S.C.

§9607(a), the Respondent is an "owner and operator” of the Facility.

VII. DETERMINATIONS

Based on the foregoing Findings of Fact and Conclusions of
Law, U.S. EPA and OEPA have made the following determinations:

1. The release or threat of release of hazardous
substances, via groundwater contamination and surface water
contamination, at the Facility presents or may present. an imminent
and substantial endangerment to public health or welfare or the

environment;
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2. The actions to be undertaken pursuant to this Consent

Order are appropriate for determining the extent of response

authorized by CERCLA and the Ohio Revised Code and are consistent

with the National 0il and Hazardous Substance Contingency Plan,

40 CFR Part 300 and with Ohio Revised Code Sections 3734.20 et

seq.

VIII. PARTIES BOUND

-

A. This Consent Order shall apply to and be binding upon
the following parties:
1. ARCO Chemical Company, a Division of Atlantic
Richfield Company, its officers, employees, agents, contractors
in their capacity as corporation representatives only, its
successors, and assigns. Respondent's officers, employees,
agents or employees of its contractors shall not be personally
responsible for stipulated penalties, reimbursement of response

costs or for an indemnification of U.S. EPA and OEPA.

2. The United States Environmental Protection Agency

(U.s. EPA).
3. The Ohio Environmental Protection Agency (OEPA).

B. No change in ownership or corporate status relating to
the Facility will in any way alter the status of the Respondent
under this Order or alter the Respondent's respconsibilities under

this Order. Despite any such changes in status, the liability of’
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the Respondent will remain unaffected and the Respondent will
remain responsible for carrying out all activities required by

this Consent Order.

‘In the event that Respondent sells the Facility and complies
with the requirements of paragraph B(1l), (2), and (3), set forth
below, thé parties hereto agree that the subsequent purchaser
shall be permitted to implement the requirements and obligations
contained in this Consent Order. Respondent shall continue to
remain responsible for all requirements'and obligations contained
in this Consent Order in lhe event that the subsequent purchaser
fails to carryout all of the requirements and obligations of this
Consent Order.

1. Respondent shall give notice to the purchaser of

this Consent Order and shall present to purchaser a copy of this

Consent Order.

2. The purchase and sale agreement between Respondent
and purchaser shall require the purchaser to acknowledge receipt
of this Consent Order and shall also require purchaser to agree

to comply with its requirements and obligations.

3. Respondent shall notify U.S. EPA and OEPA prior to
sale in the event the Facility is sold and shall also provide
same with a copy of the purchase and sale agreement. U.S. EPA

and OEPA recognize that Respondent may delete certain provisions ,
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of the purchase and sale agreement which may be commercially

sensitive and not pertinent to the carrying out of this Order.

C. Respondent shall provide a copy of this Consent Order to
all contractors, sub-contractors, laboratories, and consultants
retained to conduct any portion of the work to be performed
pursuant to this Consent Order prior to their individual
participation on Respondent's behalf and shall ensure that any
such contractors, sub-contractors, laboratory and éonsultants

abide by the terms of this Consent Order.

IX. REMEDIAL INVESTIGATION AND FEASIBILITY STUDY

A. Respondent shall complete a Remedial Investigation ("RI")
and perform a Feasibility Study ("FS") (together referred to as
"RI/FS") of the Facility and the surrounding area in accordance
with the Statement of Work attached hereto and incorporated
herein as Exhibit A, the Remedial Investigatioh Work Plan to be
attached as Exhibit B, and the Feasibility Study Work Plan to be
attached as Exhibit C, and Respondent shall'comply with the time

schedule as set forth therein.

B. Within five (5) business days of the effective date of
the Consent Order, the Respondent shall retain a consultant(s)
qualified to undertake and complete the requirements of the
Statement of Work, attached hereto as Exhibit A, if one has not
already been retained, and shall notify U.S. EPA and OEPA of the

A

name of that consultant(s).
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C. Within twenty (20) business days of the effective date
of this Consent Order, Respondent. shall submit to U.S. EPA and
OEPA a draft Remedial Investigation Work Plan, (hereafter "RI
Work Plan"), in accordance with the standards, specifications and

U.S. EPA RI/FS guidance documents identified in Exhibit A.

1. The draft RI Work Plan shall be subject to review,
modification, approval or disapproval, in whole or in part, by
U.S. EPA and OEPA. U.S. EPA and OEPA shall notify Respondent in
writing of approval or disapproval or required modifications of
the RI Work Plan, or any parts thereof, specifying the deficiencies

and any required modifications consistent with Exhibit A.

2. Within twenty (20) business days of receipt of U.S. EPA and
OEPA notification disapproving or requiring modifications of the
RI Work Plan, or any parts thereof, Respondent shall amend and
submit to U.S. EPA and OEPA a revised RI Work Plan, correcting the
deficiencies and reflecting all the required modifications.
Failure to submit such a revised RI Work Plan shall be deemed
noncompliance with the terms of this Consent Order by Respondent
and grounds for termination of this Consent Order by U.S. EPA and
OEPA. In the event of suéh termination, U.S. EPA and OEPA retain
all rights provided by federal and state statutes and regulations
including, but not limited to, conducting a complete RI/FS, and

Respondent retains all rights and defenses provided by law. .
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3. Upon final approval of the RI Work Plan by U.S. EPA and
OEPA, the RI Work Plan shall be deemed incorporated into and
made a part. of this Consent Order, and shall be attached hereto

as Exhibit B.

4. Promptly upon receipt of final approval by U.S. EPA and
OEPA of the RI Work Plan, Respondent. shall commence performance of

-

the work as detailed in the RI Work Plan.

D. Concurrent with submittal of the draft RI Report required
by the Statement of Work, the Respondent shall submit. a detailed
Work Plan for the Feasibility Study, (hereafter "FS Work Plan"),
in accordance with the standards, specifications and U.S. EPA
RI/FS guidance documents identified in Exhibit A.

1. The draft FS Work Plan shall be subject to review,
modification, approval or disapproval, in whole or in part, by
U.S. EPA and OEPA. U.S. EPA and OEPA shall notify Respondent in
writing of approval or disapproval or required modifications of
the FS Work Plan, or any parts thereof, specifying the deficiencies

and any required modifications consistent with Exhibit A.

2. Within twenty (20) business days of receipt of U.S. EPA
and OEPA notification disapproving or requiring modifications of
the FS Work Plan, or any parts thereof, Respondent shall amend
and submit to U.S. EPA and OEPA a revised FS Work Plan, correcting

A

the deficiencies and reflecting all the required modifications.
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Failure to submit such a revised FS Work Plan shall be deemed
noncompliance with the terms of this Consent Order by Respondent
and grounds for termination of this Consent Order by U.S. EPA and
OEPA. In the event of such termination, U.S. EPA and OEPA retain
all rights provided by federal and state statutes and regulations
including; but not limited to, conducting a complete RI/FS, and

Respondent. retains all rights and defenses provided by law.

3. Upon final approval of the FS Work Plan by U.S. EPA and
OEPA, the FS Work Plan shall be deemed incorporated into and made
a part of this Consent Order, and shall be attached hereto as

Exhibit C.

4. Promptly upon receipt of final approval by U.S. EPA and
OEPA of the FS Work Plan, Respondent shall commence performance of

the work as detailed in the FS Work Plan.

E. U.S. EPA and OEPA may determine that additional tasks,
consistent with the National Contingency Plgn are necessary as part
of a Remedial Investigation and Feasibility Study in addition to
U.S. EPA and OEPA approved tasks and deliverables which have been
completed pursuant to this Consent Order. Subject to Section XIV
of the Consent Order, the Respondent shall implement any additional
tasks which U.S. EPA and OEPA determine are necessary as part of
a Remedial Investigation and Feasibility Study and which are in

A

addition to the tasks detailed in the RI Work Plan and the FS
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Work Plan. The additional work shall be completed in accordance
with the standards, specifications, and schedule approved by U.S.

EPA and OEPA.

F. fThe RI/FS shall be conducted in accordance with the
National Contingency Plan, 40 C.F.R. Part 300, Section 300.68(e)

through (j), and in accordance with U.S. EPA RI/FS guidance.

G. Upon submittal to U.S. EPA and OEPA of an approved final
Draft Feasibility Study Report, U.S. EPA and OEPA shall make
the final Draft Feasibility Study Report available to the public
for review and comment for, at a minimum, a twenty-one (21)
calendar day period, pursuant to U.S. EPA's Community Relations
Policy. Following the public review and comment period, U.S. EPA
and OEPA shall notify the Réspondent of any necessary modifications

to the final Draft Feasibility Study Report.

X. PROJECT COORDINATORS

A. Respondent, U.S. EPA and OEPA shall each designate a
Project Coordinator, and an Alternate for the purpose of over-
seeing the implementation of this Consent Order. To the maximum
extent possible, except as specifically provided in this Consent
Order, communications among Respondent, U.S. EPA and OEPA concerning
the terms and conditions of this Consent Order shall be made

among the Project Coordinators. Notwithstanding the above,
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attorneys for any and all parties shall not contact non-attorney
representaiives of any party without permission from the applicable
party's attorney or unless his or her attorney is present either
by phone or in person. During the course of implementation of
the Work Plans, the Project Coordinators shall, whenever possible,
operate b} agreement. The Project Coordinators shall attempt to
resolve disputes informally through good faith discussion of the

issues.

B. Within five (5) calendar days of the effective date of
this Consent Order, the signatories shall notify each other, in
writing, of the name, address and telephone number of the designated

Project Coordinator and an Alternate Project Coordinator.

C. Each Project Coordinator shall be responsible for assuring
that all communications received from the other Project Coordinators

are appropriately disseminated and processed.

D. Without limitation upon U.S. EPA's or OEPA's statutory
or regulatory authority, the Project Coordinators shall have the
authority to: (1) take samples or direct the type, quantity and
location of samples to be taken by the Respondent, consistent
with the Statement of Work and Work Plans; (2) direct that work
consistent with this Consent Order stop whenever a Project
Coordinator determines that activities at the Facility may create

.

a present danger to public health or welfare or the environment:
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(3) observe, take photographs and make such other reports on the
progress of the work as the Project Coordinator deems appropriate;
and (4) review records, files and documents relevant to the
Consent Order during normal daylight business hours. The USEPA or
OEPA Project Coordinator, or any agent or contractor thereof shall
obtain written consent prior to photographing any manufacturing

or process equipment.

-

E. The U.S. EPA Project Coordinator shall be the On-Scene
Coordinator/Remedial Project Manager (“OSC/RPM") as provided in,
and shall have the authority vested by, the National Contingency
Plan, 40 CFR Part 300. The U.S. EPA OSC/RPM retains all authority

to direct or conduct any activity authorized by CERCLA.

F. Either the Project Coordinator for Respondent or the
Alternate Project Coordinator for Respondent shall be on-site
during all hours of site work and shall be on call for the

pendency of this Consent Order.

XI. PROGRESS REPORTS

A. Respondent shall provide to U.S. EPA and OEPA monthly
written progress reports containing a full description of the
progress achieved during that period toward the compliance with

this Consent. Order. Respondent shall also set forth as part of
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these reports, such actions which are scheduled for next month.
At a minimum, these reports shall:

1. Identify the Facility and activity;

2. Describe status of work at the Facility and progress
to date;

3. Demonstrate the percentage of completion;

4. Describe difficulties encountered during the
reporting period;

5. Describe actions being taken to rectify problenms;

6. Describe activities planned for the next month; and

7. 1Identify changes in personnel.

The monthly progress reports will list target and actual
completion dates for each element of activity, including the
project completion, and provide an explanation of any deviation
from the milestones in the.Work Plan schedules. These progress
reports are to be submitted to U.S. EPA and OEPA by the twentieth

day of every month following the effective date of this Consent

Order.

B. Documents, including progress reports and approvals, to
be submitted to the Parties shall be sent by certified mail, return
receipt requested, to the following addresses or to such other
address as the Parties hereafter may designate in writing:

1. Those doéuments to be submitted to U.S. EPA should
be sent in duplicate to:

Director, Waste Management Division
U.S. EPA, Region V, S5HE-12
230 South Dearborn Street

Chicago, Illinois 60604 -
Attn: Pauline LeBlanc N
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2. Those documents to be submitted to the Ohio EPA should be

sent to:
Ohio Environmental Protection Agency
Division of Solid and Hazardous Waste Management
Southeast District Office
2195 Front Street
Logan, Ohio 43138
Attn: Michael Starkey

and

Ohio EPA

Superfund and Remedial Investigation Unit
Division of Solid and Hazardous Waste Management
361 E. Broad Street

Columbus, Ohio 43216-1049

Attn: Mark Besel ‘

3. Those documents to be sent to Respondent should be
sent to:
Richard L. Sloan
Manager Special Projects
ARCO Chemical Company
3801 West Chester Pike
Newtown Square, Pennsylvania 19073
and
V. Peter Wynne, Esgqg.
Atlantic Richfield Co.
Legal Division
1500 Market Street
Philadelphia, PA 19101
C. If the date for submission of any item or notification
required by this Consent Order falls upon a weekend or state or
federal holiday, the time period for submission of that item or

notification is extended to the next working day following the

weekend or holiday.
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XII. SAMPLING, SITE ACCESS AND
DATA/DOCUMENT AVAILABILITY

A. U.S. EPA, OEPA and the Respondent shall make available
to each other the results of sampling, tests or other data
generated by any of them, or on their behalf, with respect to the

implementation of this Consent Order.

B. At the request of U.S. EPA or OEPA, the Respondent shall
allow split or duplicate samples to be taken by the U.S. EPA or
OEPA of samples collected by the Respodaent during the implementation
of the Consent Order. The Respondent shall notify U.S. EPA and
OEPA Project Coordinators not less than ten (10) business days in

advance of any sample collection activity.

C. To the extent thaé portions of the Facility are presently
owned by parties other than those bound by this Consent Order,
Respondent will use its best efforts to obtain voluntary site
access agreements from the present owners including any agreements
necessary to provide access to U.S. EPA, OEPA and their authorized
representatives. Such agreements, if obtained, will be submitted

to U.S. EPA and OEPA.

D. The Respondent. shall assure that U.S. EPA, OEPA and/or
any of their authorized representatives shall have access to
enter all property at the Facility at all reasonable times for
purposes consistent with this Order, CERCLA, and Ohio Revised .

Code Sections 3734.20 and 6111.05 including, but not limited to,
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inspecting records, operating logs and contracts related to the
Facility; reviewing the progress of the Respondent in carrying

out the terms of this Consent Order; conducting such tests as

U.S. EPA, OEPA or their Project Coordinators deem necessary;
verifying the data submitted to U.S. EPA or OEPA by the Respondent;
taking any action consistent with 40 CFR Part 300. The Respondent
shall permit such representatives to inspect and request copies

of all records, files, photographs, documents, and other writings,
including all sampling and monitoring data, which pertain to this
Consent Order. All parties with access‘to the Facility pursuant
to this paragraph shall comply with all federal, state and local
rules and regulations pertaining to health and safety plans.
Furthermore, all parties shall comply with all reasonable ARCO
Chemical Company plant safety and health procedures which shall

be furnished to USEPA and OEPA.

E. The parties agree that their activities as well as the
activities of the contractor shall be conducted in such a way as
not to unreasonably interfere with the conduct of the plant's
" business, and that wherever feasible five (5) business days notice
shall be given to the Respondent prior to conducting activities

on its property.

F. The Respondent alsoc agrees that it shall preserve, during
the pendency of this Consent Order and for a minimum of six (6)

years after its termination, all records and documents in its
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possession or in the possession of its divisions, employees,
agents, accountants, contractors or attorneys which relate to the
history of the use of the Facility for waste disposal, generation
of materials at the Alsco Plant, and to any actions performed at
this Facility under this Consent Order despite any document
retention'policy to the contrary. Retention during the period
specified shall not waive attorney client privilege. After the
six (6) year period, Respondent. shall notify U.S. EPA and OEPA
within 30 calendar days prior to the destruction of any such
document.s required to be kept pursuant to this paragraph. Upon
request. by U.S. EPA or OEPA, Respondent shall make available to

U.S. EPA or OEPA such documents or copies thereof not previously

provided, unless otherwise privileged under law.

XIII. REVIEW OF DOCUMENTS

A. Respondent shall submit all documents required by the
Statement of Work and the Work Plans to U.S. EPA and OEPA pursuant
to the criteria and schedules set forth in the Statement of Work
and the Work Plans. Respondent shall submit copies of all raw
data and copies of all original reports of analytical procedures
and results to U.S EPA and OEPA within ten (10) business days
after Respondent receives such raw data and repérts from each
laboratory involvéd in the analyses of any samples collected at

or near the Facility.

Respondent may submit to U.S. EPA and OEPA any interpretive

reports and written explanations concerning such raw data and
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original laboratory reports. Such interpretive reports or
explanations must be submitted with the original laboratory

reports and raw data.

'B. U.S. EPA and OEPA shall review each document within
thirty (30) business days of receipt and advise Respondent in
writing as to whether the document is approved or disapproved in
whole or in part. Complex documents such as the Quality Assurance
Project Plan and Feasibility Study may ;equire a longer review
period, in which case, U.S. EPA and/or bEPA shall notify Respondent
of that fact within thirty (30) business days of receipt of the
document.. Document.s which are submitted in sections or which
form the basis for a more extensive final required submittal shall
be reviewed when the completed or final document is submitted to
U.S. EPA and OEPA. In the event Respondent is notified that a
document. is disapproved in whole or in part, U.S. EPA and OEPA
shall include a statement in the notification as to the modifications
or additions which must be made to the document prior to approval,
and an explanation as to why such modifications or additions are
necessary. Within twenty (20) business days of receipt of U.S. EPA
and OEPA notification requiring modifications or additions, or
some greater time period that the parties may mutually agree upon,
Respondent shall Amend and submit to U.S. EPA ard OEPA a revised
document, correcting the deficiencies and reflecting all of the
required modifications or additions. In the event such modificatlions

or additions delay the time schedule set forth in the Statement of
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Work and the Work Plans, said schedule shall be adjusted accordingly
upon agreement of the parties, and such delay shall not be considered
a violation of this Order. Delays in performance of the Work
Plan due to U.S. EPA or OEPA document review time shall not be
considered a violation of this Order. The period for performance
of activities contingent on completion of U.S. EPA or OEPA document
review shall be extended upon agreement of the parties, for a
time not to exceed the actual delay occasioned by the U.S. EPA

or OEPA review.

C. In the event of subsequent disapproval, U.S. EPA retains
the right to amend such reports, to perform additional studies, and
to conduct a complete Remedial Investigation and Feasibility Study

pursuant to its authority under CERCLA.

D. If Respondent does not object to the modifications or
additions made pursuant to paragraph B of this Section, if any,
proposed by U.S. EPA or OEPA, Respondent shall expeditiously
undertake and complete such measures in accordance with the proposed
schedule of completion. If Respondent objects to any proposed
modifications or additions, it shall, within twenty (20) days
after receiving written notice of those modifications or additions,
initiate the dispute resolution procedure set forth in Section XIV
of this Consent Ogder. Delays in performance of any proposed

modifications or additions which occur as a result of the dispute

.
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resolution procedure shall not be considered a violation of this

Order.

E. All notices required pursuant to this Order shall be deemed
to have been made upon receipt of a certified letter delivered to
the persons specified in paragraph XI(B). Documents including
reports, approvals and other correspondence, to be submitted
pursuant to this Order, shall be sent by certified -mail to the
addresses set forth in paragraph XI(B), or to such other addresses
as the Respondent, U.S. EPA or OEPA hefeafter may designate in

writing.

XIV. DISPUTE RESOLUTION

A. The parties shall use their best efforts to informally
and in good faith resolve all disputes or differences of opinion.
If, however, disputes arise concerning this Consent Order including,
but not limited to, implementation of the Work Plans, approval of
documents, scheduling of any of the work, selection, performahce,
or any other obligation assumed hereunder, which the parties are
unable to resolve informally, either the Respondent shall present
a written notice of such dispute to U.S. EPA and OEPA, or U.S. EPA
and OEPA shall present a written notice of such dispute to the
Respondent, which -shall set forth the specific points of dispute,
the position of the party presenting such notice and the technical

basis therefor, and any actions which that party considers necessary.
-
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Within ten (10) business days of receipt of such written notice,
the recipiént shall provide a written response to the giver of
the notice setting forth the position of the recipient and the

basis for the position of the recipient.

B. Within fifteen (15) business days of receipt of a written
response, if U.S. EPA and OEPA concur with the position of the
Respondent.,, this Consent Order will be modified to lnclude any
necessary extensions of time or variances of work. Within said
fifteen (15) business days, if U.S. EPA and OEPA do not concur
with the position of the Respondent, the Respondent will be
notified in writing and U.S. EPA and OEPA will resolve the dispute,
based upon, and consistent with, the agreement of the parties

herein and Respondent will be so notified in writing of the

decision.

C. During the pendency of dispute resolution procedures set
forth in this Section, the time period for completion of work
and/or obligations to be performed under this Consent Order,
which are affected by such dispute, shall be extended for a
period of time not to exceed the actual time taken to resolve the
dispute. Elements of the Work Plans and/or obligations not affected
by the dispute shall be completed in accordance with the schedule

contained in Exhibit A and the Work Plans.

D. Upon resolution of any dispute, the Respondent shall

immediately incorporate the resolution into the appropriate plan
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or procedures, and proceed with the Work Plans according to the

amended plan or procedures.

XV. CONFIDENTIAL INFORMATION

The Respondent may assert a claim of business confidentiality
covering the information requested by this Consent. Order, except
for analytical data, pursuant to 40 CFR §2.203(b) and Ohio
Administrative Code Section 3745-49-03(A). Information which
U.S. EPA determines to be confidential will be afforded the
protection specified in 40 CFR Part 2, Subpart B, and if
determined confidential by Ohio EPA, afforded protection under
Ohio Administrative Code Rule 3745-49-03. 1If no such claim
accompanies the information when it is submitted to U.S. EPA and
OEPA, it may be made aQailable to the public by U.S. EPA or

the OEPA without further notice to the Respondent.

XVvI. DELAY IN PERFORMANCE: STIPULATED PENALTIES

A. Except with respect to any extensiqns agreed to by the
parties and except for delays contemplated by paragraphs XVI(c)
and XIV herein, Respondent. shall be liable for payment into the
Hazardous Substances Response Trust Fund administered by U.S. EPA
the sums set forth below as stipulated penalties for each week or
part thereof that Respondent fails to submit a required report or
document or comply with a schedule in accordance with the
requirements contained in this Consent Order. Such sums shall

be due and payable within forty-five (45) calendar days of receipt
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of notification from U.S. EPA assessing the penalties. These
stipulated penalties shall accrue in the amount of $500.00 for
the first week or part thereof and $1,000.00.for each week

or part thereof thereafter. Any stipulated penalty accrued for
failure to meet an interim schedule date shall be forgiven in
the event-thathespondent meets the final schedule date for
completion of the RI and FS Work Plans as set forth in Exhibit

-

A and in the Work Plans.

B. Respondent shall notify in wriéing, U.S. EPA and OEPA
within five (5) calendar days of any delay or anticipated delay
which will adversely affect the schedule in Exhibit A and the
Work Plans which occurs or may occur in the performance of the
Work Plans or the submission o; reports required under this Consent
Order. Such notification shéll be in writing and shall describe
fully the nature of the delay, the reasons therefor, the expected
duration of the delay, the actions which will be taken to mitigate
further delay, and the timetable by which the actions to mitigate

the delay will be taken. Respondent shall adopt all reasonable

measures to avoid or minimize any such delay.

C. Any failure by Respondent to properly complete the Work
Plans which results from circumstances beyond the control of
Respondent shall not be deemed to be a violation of its
obligations under this Consent Order nor shall it make Respondent

liable for the stipulated penalties contained in Paragraph XVI(A)
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of this Consent Order, provided it has complied with Paragraph
XVI(B) above. To the extent a delay is caused by such circumstances
beyond the control of Respondent, the time for performance hereunder
shall be extended for a period not to exceed the period of the

actual delay.

D. Respondent shall have the burden of proving that the
delay was caused by circumstances beyond the control of Respondent
and that Respondent took all reasonable measures to avoid or
minimize the delay. Circumstances beyond the control of Respondent
shall include inter alia, acts of God, delays caused by third-
parties and delays caused by governmental units which could not
have been overcome by due diligence of Respondent.. Circumstances
beyond the control of Resp§ndent shall not include increased cost

of performance or changed economic circumstances of Respondent..

E. The stipulated penalties set forth in Paragraph XVI(A)
above shall not preclude U.S. EPA or OEPA from electing to
pursue any other remedies or sanctions, including a suit to
enforce the terms of this Consent Order. Said stipulated
penalties shall not preclude U.S. EPA from seeking statutory
penalties up to the amount authorized by law in the event of
Respondent's wilful failure to comply with any requirements of

this Consent Order.

XVII. OTHER APPLICABLE LAWS

All actions required to be taken pursuant to this Consent
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Order shall be undertaken in accordance with the requirements of
all applicable local, State and Federal laws and regulations. 1In
the event there is a conflict in the application of Federal or
State laws or regulations, the more stringent of the conflicting
provisions or determinations, which at a minimum satisfies Federal

requiremedts, shall apply.

XVIII. PARTICIPATION IN COMMUNITY RELATIONS ACTIVITIES

Respondent shall be given notice of and shall be given the
opportunity to participate in public méetings, as appropriate,
which may be held or sponsored by U.S. EPA or OEPA to explain
activities at or concerning the Facility, including the findings

of the RI/FS.

XIX. REIMBURSEMENT OF RESPONSE COSTS

A. Provided that a full accounting and a full explanation
of the costs has been provided, within thirty (30) business days
of the effective date of this Consent. Order, Respondent shall
pay to U.S. EPA the sum of $19,891.91 as reimbursement of U.S.
EPA's post-CERCLA expenditures that are not inconsistent with
the National Contingency Plan which were incurred prior to
March 4, 1986. Payment to U.S. EPA shall be made to the Order
of the Hazardous Substance Response Trust Fund. Payment shall
be forwarded to U.S. EPA, Hazardous Substance Response Trust
Fund, Post Office Box #371003M, Pittsburgh, Pennsylvania 15251.

.

Notification of such payment shall be sent to U.S. EPA, Region



=31~
V, SWERB Branch Secretary, Attention: Ms. Isalee Coleman, Office
of Regional Counsel, 5CS-16, 230 South Dearborn Street, Chicago,

Illinois 60604.

.Provided that a full accounting and a full explanation of the
costs has been provided, within 30 days of the effective date of
this Consent Order, Respondent shall pay into the Ohio Hazardous
Waste Clean Up Special Account created by Ohio Revised Code
Section 3734.28 the sum of $1,942.20 as reimbursement of OEPA's
post CERCLA expenditures that are not inconsistent with the
National Contingency Plan which were incurred prior to March 4,
1986. Payment to OEPA shall be made payable to "Treasurer,

State of Ohio" and forwarded to counsel for the Director of
Environmental Protection Agency, 361 East Broad Street, Columbus,
Ohio 43215-1049. Payment of these sums shall be full and complete
satisfaction of all post CERCLA monetary claims of U.S. EPA and

of OEPA for expenditures made prior to March 4, 1986.

B. Within thirty (30) business days of the end of each
calendar year during the pendency of this Consent Order, U.S. EPA
and OEPA shall provide Respondent with a full accounting and an
explanation of the expenditures incurred by U.S. EPA and OEPA in
connection with the Facility during the previous year, provided
these costs are not inconsistent with the National Contingency
Plan, were not previously reimbursed, and occurred after March 4,

A ]

1986. Within forty-five (45) business days after Respondent has
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had an opportunity to audit the full accounting and explanation
of the expenditures, Respondent. shall reimburse U.S. EPA and OEPA

for all such costs.

'C. U.S. EPA and OEPA reserve the right to bring an action
against the Respondent for recovery of any costs incurred by
the United States and the State of Ohio in connection with any
response activities conducted or to be conducted at the Facility,
other than those response activities completed pursuant to this
Consent Order to the satisfaction and a?proval of the U.S. EPA

and OEPA.

XX. DEED NOTICE, LAND USE AND CONVEYANCE OF TITLE

Respondent shall assure that no portion of the Facility
will be used in any manner:khich would adversely affect the
integrity of any containment which may remain at the Facility
or monitoring system installed pursuant to this Consent Order.

Respondent shall have this restriction noted in the title.

The Respondent. shall assure that no conveyance of title,
easement or other interest in any portion of the Facility shall
be consummated without provision for cont.inued operation and
maintenance of any containment or monitoring system instalied
pursuant to this éonsent Order. The Respondent shall notify
U.S. EPA and OEPA by certified mail at least thirty (30)

calendar days prior to any conveyance or of an intent to convey
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any interest in land which comprises the Facility and of the

provisions made for continued maintenance of the system.

XXI. INDEMNIFICATION

.A. The Respondent. agrees to indemnify and hold the United
States Government and the State of Ohio its agencies, departments,
agents, and employees, harmless from any and all claims or causes
of action arising from, or on account of, negligent acts or
omissions of the Respondent, its office;s, employees, receivers,
trustees, agents, or assigns, in carrying out the activities
pursuant to this Consent Order. Respondent shall not be responsible
for any negligent act or omission of U.S. EPA or OEPA, their
employees, agents, or contractors. ﬁ.S. EPA and OEPA shall not
be considered a party to and shall not be held liable under any
contract entered into by the Respondent in carrying out the

activities pursuant to this Consent Order.

B. Any party receiving notice of a claim or action shall
notify the Contractor and the other party of any such claim or
action within seven (7) calendar days of the receipt of such claim
or action. Each party agrees to cooperate with the other in the
defense of any such claim or action which is the subject of a
claim of indemnity, arising under activities pursuant to this
Consent Order; provided parties asserting claims or defenses
against. each other are excluded from this requirement to the

extent of their dispute.
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XXII. RESERVATION OF RIGHTS

A. Notwithstanding compliance with the terms of this Consent
Order, including the completion of an U.S. EPA and OEPA approved
Remedial Investigation and Feasibility Study, the Respondent is
not released from liability, if any, for any actions beyond the
terms of this Consent Order taken by U.S. EPA or OEPA respecting
the Facility. U.S. EPA and OEPA reserve the right to take any
enforcement action pursuant to CERCLA and/or any available legal
authority, including the right to seek injunctive relief, monetary
penalties, and punitive damages for any violation of law or this

Consent Order.

B. The Respondent, U.S. EPA and OEPA expressly reserve all
rights and defenses that they may have, pursuant to any available
legal authority, including U.S. EPA's and OEPA's right to disapprove
of work performed by the Respondent and to request that the
Respondent perform tasks, not including removal or remedial actions,
in addition to those detailed in the RI and FS Work Plans, as
provided in this Consent Order. 1In the event that the Respondent
declines to perform any additional and/or modified tasks, not
inconsistent with the National Contingency Plan, U.S. EPA and
OEPA will have the right to undertake any rémedial investigation
and/or feasibility study work. In addition, U.S. EPA reserves
the right to undertake removal actions and/or remedial actions at

any time. 1In either event, U.S. EPA reserves the right to seek

L]
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reimbursement from the Respondent thereafter for such costs

incurred by the United States or the State of Ohio.

C. Nothing herein is intended to release, discharge, or in
any way affect any claims, causes of action or demands in law or
equity against any persons, firm, partnership or corporation not
a Party to this Consent Order, from any liability it may have
arising out of or relating in any way to the generation, storage,
treatment, handling, transportation, release or disposal of any
materials or hazardous substances at, to or from the Facility.

The Parties to this Consent Order expressly reserve all rights,
claims, demands and causes of action they have or may have against
any and all other persons and entities who are not parties to

this Consent. Order.

D. Nothing herein shall waive the right of U.S. EPA to
enforce this Consent Order under Section 106(b) of CERCLA, 42
U.S.C. §9606(b), or the right of OEPA to enforce this Consent

Order under Chapter 3734 and 6111 of the Ohio Revised Code.

E. Nothing herein shall waive the right of U.S. EPA to take
action pursuant to Section 104, 106(a) and 107 of CERCLA, 42
U.S.C. §§9604, 9606(a) and 9607, or any other applicable law; or
the right of OEPA.to take action pursuant to Ohio Revised code

Sections 3734.20 through 3734.36 or any other applicable law.

F. Nothing contained herein shall preclude Respondent from

conducting any lawful activity.
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XXIII. TERMINATION AND SATISFACTION

The provisions of this Consent Order shall be deemed satis-
fied upon Respondent's receipt of written notice from U.S. EPA
and OEPA that Respondent has demonstrated, to the satisfaction of
U.S. EPA and OEPA that all of the terms of the Consent Order have
been completed. Such notice shall not be unreasonably delayed or
withheld.

XXIv. ADMISSIONS -

Nothing in this Consent Order, including the Statement of
Work attached hereto as Exhibit A, is intended by the parties to
be, nor shall it be, an admission of facts or law, an estoppel or
a waiver of defenses by Respondent for any purpose.

XXV. PUBLIC COMMENT, SUBSEQUENT MODIFICATION, AND
EFFECTIVE DATE OF THE ADMINISTRATIVE ORDER

A. Within fifteen (15) calendar days of the date of the
execution of this Consent Order, U.S. EPA shall announce the
availability of this Consent Order to the public for review and
comment. U.S. EPA and OEPA shall accept comments from the
public for a period of thirty (30) calendar days after such
announcement. At the end of the comment period, U.S. EPA and
OEPA shall review all such comments and shall either:

a) determine that the Consent Order should be made
effeétive in its present form, in which case,
Respondent shall be so notified in writing, and

the Consent Order shall become effective on the

date Respondent receives such notification; or
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b) determine that modification of the Consent Order
'is necessary, in which case Respondent will be
informed as to the nature of all required changes.
If Respondent agrees to the modifications, the
Consent Order shall be so modified and shall
become effective upon signature of the Parties.
In the event that Respondent does not agree on modifications
required by U.S. EPA and OEPA as a result of public comment,
this Consent Order may be withdrawn by U.S. EPA and OEPA. 1In
such an event, U.S. EPA and Ohio EPA reserve all rights to take

such actions as they deem necessary, and Respondent reserves all

rights to contest such actions.

B. Except as expressly provided herein, this Consent Order
may be amended only by mutual agreement of U.S. EPA, OEPA, and
the Respondent. Any such amendments must be in writing and shall

become effective on the date specified therein.

IT IS SO AGREED:

For Respondent

ARCO Chemical Company

a vis of antic Richfield Company

W Date: /’62/4;<:3//éé;¢5

(signature)

Albert Risen, Jr.

name) .
ice President,

Atlantic Richfield Co.

(title)
1500 Market Street
Phila., Pa 19102

(address)
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FOR OHIO EPA

%/ SEP 25 1987
rec

Date
ectlon Agency

IT IS SO ORDERED:
UNITED STATES ENVIROHMENTAL PROTECTION AGENCY, REGION V

) y. 4/¢{,<:2an1i°427£;%117 RA. ; [-26-87

Valdas V. Adamkus Date
egional Administrator
United States Env1ronmenta1
Protection Agency, Region V



UNITED STATES FNVIRONMENTAL PROTECTION AGENCY
’ REGION V

IN THE MATTER OF:
U.S. EPA Docket No.

ALSCO ANACONDA, THE ALSCO
GNADENHUTTEN SITE

V-W-86-C-024

DETERMINATION

The ARCO Chemical Company, a Division of Atlantic Richfield
Company ("ARCO"), has signed an agreed order under Section 106 of
the Comprehensive Environmental Responsé, Compensation and
Liability Act to perform a Remedial Investigation and Feasibility
Study ("RI/FS") at the ALSCO-ANACONDA Site in Gnadenhutten, Ohio.
Pursuant to Section 104(a)(1l) of the Superfund Amendments and
Reauthorization Act of 1986: Public Law No. 99-49, and based upon
recommendation of my staff, I have determined that ARCO is
qualified to conduct this RI/FS at the ALSCO-ANACONDA Site.

hesans oo

Valdas V. Adamkus 429
Regional Administratier

Date: [-26-%7




Alsco Anaconda
The Alsco Gnadenhutten Site, Gnadenhutten, Ohio
Remedial Investigation and Feasibility Study
Statement of Work

I. PURPOSE

The purpose of this Remedial Investigation/Feasibility Study (RI/FS) is

to determine the nature and extent of contamination at Alsco Anaconda,

the Alsco Gnadenhutten site (Facility), develop and evaluate a number of
remedial alternatives, and to identify, on the basis of technical adequacy,
environmental acceptability and cost effectiveness, the optimum remedial
alternative. ARCO Chemical Company (ARCO) shall furnish all material,
personnel and services necessary for performing the RI/ FS at the Facility,
which is located on the corner of Anaconda Drive and Walnut Street in
Gnadenhutten, Ohio. ARCO shall follow U.S. EPA RI/FS guidance, including
amendments, and the National Contingency Plan in performing this work. A
list of deliverables and the time schedule for their comp]etlon is provided
in the attached Appendix.

IT. OBJECTIVES

The objectives of the Remedial Investigation (RI) recommended for the
Facility are to:

® Determine the occurrence, if any, of groundwater and/or surface water
contamination on-site as well as that which has occurred from migration
of contaminants off-site; also, identify specific contaminants, their
concentrations and directions of flow.

Identify any contaminated soil and/or sediment that may be present
on the site or may have migrated off site.

Identify specific contaminants posing acute or chronic hazards to
the public health, welfare, or the environment.

Identify existing or potential pathways and receptors of contaminant
migration from the site, which affect or may pose a threat to the
public health, welfare, or the environment.

The objectives of the Feasibility Study (FS) recommended for the Facility
are to:

° Characterize problems and identify general response actions for
the protection of public health, welfare and the environment,

Identify technologies and develop alternatives for remedial actions.
Screen technologies and alternatives by utilizing technical, environ-
mental, public health, and cost factors with a list of identified
alternative remedial actions being the final output.

Evaluate remedial alternatives for technical, public health, environ-
mental, institutional, and cost considerations and summarize the results.



IIT. SCOPE OF WORK

The Remedial Investigation and Feasibility Study shall consist of eleven
tasks:

Task 1 - Description of current situation

Task 2 - Remedial Investigation Work Plan

Task 3 - Site Investigation

Task 4 - Remedial Investigation Report

Task 5 - Feasibility Study Work Plan

Task 6 - Preliminary Remedial Technologies Identification
Task 7 - Development of Alternatives

Task 8 - Initial Screening of Alternatives

Task 9 -~ Evaluation of Alternatives

Task 10 -~ Feasibility Study Report -
Task 11 - Conceptual Design Report

TASK 1 - DESCRIPTION OF CURRENT SITUATION

The Respondent shall describe the background information pertinent to the
site and its problems and outline the purpose for remedial investigation at
the site. The data gathered during any previous investigations or inspections
and other relevant data shall be used.

This task should be included as the Introduction Section of the RI report.

A. Site Description

The Respondent shall define the total area of the site and the general
nature of the problem, including all pertinent history relative to the
use of the site for waste disposal. This is to include areas of waste
burning and alleged waste and drum burial.

The Respondent shall prepare summaries of the regional location, per-
tinent area boundary features, and site physiography, hydrology, geology,
hydrogeology, and ecology.

B. Nature and Extent of Problem

The Respondent shall prepare a summary of the actual and potential on-
site and off-site health and environmental effects. This may include,
but is not limited to: the types, physical states, and amounts of the
wastes on site, focusing on both organic and inorganic contaminants;
the existence and conditions of lagoons and disposal areas; potential
biologic and sediments contamination in the Tuscarawas River; contami-
nated releases such as leachate or runoff; socioeconomics; affected
media and pathways of exposure; and any potential human exposure.
Emphasis shall be placed on describing the threat or potential threat
to public health and the environment.



C. History of Response Actions

The Respondent shall prepare a summary of any previous response actions
conducted by either local, State, Federal, or private parties, including
the site inspection and other technical reports, and their results. This
summary shall address any enforcement activities undertaken to compel
private cleanup. A list of reference documents and their location shall
be included. The scope of the Rl shall be developed to address the
problems and questions that have been identified through previous work

at the site.

D. Site Map

The Respondent shall prepare a site topographic map showing all wetlands,
floodplains, water features, drainage patterns, tanks, buildings, utilities,
paved areas, easements, rights-of-way, and other features. The site map
and all topographical surveys shall be prepared with two (2) foot contour
intervals and be of sufficient detail and accuracy to locate and report

all existing and future work performed at the site.

E. Additional Data

The Respondent shall search, collect, and compile any additional site
information. Additional maps, historical photographs, soils, ground-
water, and surface water data and reports shall be collected. Sources
of additional information include the Ohio Geological Survey, Soil
Conservation Service (SCS), local health department, and local well
drillers.

TASK 2 - REMEDIAL INVESTIGATION WORK PLAN

The Respondent shall review this Statement of Work in its entirety and then
prepare a detailed work plan entitled Addendum II to Revision I of the RI

Work Plan. The work plan shall include a detailed technical approach, per-
sonnel requirements, schedule for the proposed activities and shall be pre-

pared in accordance with the U.S. EPA document EPA/540/G-85/002, “Guidance on
Remedial Investigations under CERCLA". The draft work plan shall be submitted

to the United States Environmental Protection Agency (U.S. EPA) and the Ohio
Environmental Protection Agency (OEPA) for review and comment for approval in
accordance with the procedures set forth in the Consent Order. After the Agencies
have completed their review, the Respondent, the Consultant and their appropriate
staf f may meet with U.S. EPA and OEPA to discuss the draft document. The re-
vised work plan must be approved by U.S. EPA and OEPA prior to initiating any
tasks.

In addition to the activities outlined in Task 3, development of the Work Plan
shall include:
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Quality Assurance Project Plan

A site specific QAPP shall be prepared that conforms to the specifications
in the User's Guide to the 1.S. EPA's Interim Guidelines and Specifications
for Preparing Quality Assurance Plans (QAMS-005/80) and U.S. EPA, Region V's
Guidance for Preparation of Quality Assurance Project Plans. The draft plan
shall be submitted to U.S. EPA and QEPA for review and approval prior to
initial sample collection. Incorporation of review comments into the QAPP
and final U.S. EPA approval shall be necessary prior to initiating sampling.
U.S. EPA reserves the right to refuse usage of a laboratory deemed incapable
of performing the necessary analyses. The U.S. EPA Quality Assurance Office
shall determine if the laboratory is capable of performing the analyses,
possibly through performance evaluation sample results and/or a laboratory
inspection.

The plan shall, at a minimum, include:

® Project organization and data management

Sampling objectives

Sampling protocol and equipment

Sample chain of custody

Field equipment calibration/maintenance

Decontamination procedures

Quality control procedures (field sample duplicates and blanks)
Quality assurance audits

Nonconformance/corrective action

Site specific sampling plan

Methods of analysis (laboratory procedures)

Numerical calculations and peer review

Site Health and Safety Plan

The Respondent shall prepare a plan designed to protect the health and
safety of personnel involved in the RI. The plan must also address
health and safety procedures for site visitors and local residents.
The plan shall consider:
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° Section III(c)(6) of CERCLA

° U.S. EPA Order 1440.2 -- Health and Safety Requirements for
Employees Engaged in Field Activities

° U.S. EPA Occupation Health and Safety Manual

U.S. EPA Interim Standard Operating Safety Procedures (September,
1982)

Site conditions

C. Revise Work Plan

The Respondent shall modify the RI Work Plan based on the U.S. EPA
and OEPA review comments.

TASK 3 - SITE INVESTIGATION

The objectives of the site investigation are to identify the specific contam-
inants and locations of concern. Parameter identification shall be accom-
plished by following U.S. EPA approved Contract Laboratory Program procedures,

A. Impoundment and Sludge Pit Characterizations

The Respondent shall evaluate previously generated data and, from that
analysis, propose a plan for further sampling of the impoundment, sludge
pit and underlying soils. Specific attention shall be given to the
appropriateness of composite samples.

The sludge and soil samples shall be analyzed for pH, total cyanide,
fluoride, nitrate, aluminum, arsenic, barium, cadmium, hexavalent
chromium, total chromium, copper, iron, lead, manganese, mercury,
selenium, silver and zinc. Selected sludge and underlying soil sam-
ples from the south lagoon shall be analyzed for the Contract Laboratory
Program List of organic chemicals. The Extraction Procedure (E.P.)
Toxicity Test method shall also be performed.

Samples shall be analyzed in accordance with Section F of Task 3 of
this Statement of Work.

B. Tuscarawas River Sediments Characterization

Sediment samples from the Tuscarawas River shall be collected adjacent
to the site and at several points downstream of the site. Prior to
collecting samples, river flow shall be analyzed to determine the most
likely points of deposition. Upstream sample(s) shall also be collected
to determine background conditions.



-6-

Samples shall be analyzed for polychlorinated biphenyls (PCBs), total
chromium and hexavalent chromium in accordance with Section F of Task 3
of this Statement of Work.

Swamp Deposition Characterization

Utilizing the results of earlier sample collections, the Respondent
shall develop a plan to more accurately determine the extent of
PCBs, total chromium and hexavalent chromium contamination in the
swamp area located on the west end of the plant-site along the
Tuscarawas River. The sludge and soil samples shall be analyzed for
pH, total cyanide, fluoride, nitrate, aluminum, arsenic, barium,
cadmium, hexavalent chromium, total chromium, copper, iron, lead,
manganese, mercury, selenium, silver and zinc. The Extraction
Procedure (E.P.) Toxicity Test method shall also be performed.

Sample analysis shall be conducted in accordance with Section F of
Task 3 of this Statement of Work.

Groundwater Sampling

Each monitoring well shall be sampled at two distinct depths. The
Respondent shall analyze the results of earlier sampling, site geological
conditions and sediment conditions to determine the sampling depths

most likely to reveal groundwater contamination, if present.

Groundwater samples shall be analyzed for the following: pH, specific
conductance, temperature, total cyanide, fluoride, nitrate, aluminum,
arsenic, barium, cadmium, hexavalent chromium, total chromium, copper,
iron, lead, manganese, mercury, selenium, silver, zinc. The uppermost
sample from each well shall be analyzed for the Contract Laboratory
Program List of organic chemicals. Sample analysis shall be conducted
in accordance with Section F of Task 3 of this Statement of Work.

Those samples to be analyzed for dissolved meta]s shall be field
filtered using a 0.45 micron filter.

Air Monitoring

The Respondent shall evaluate the possibility of atmospheric contamina-
tion. The evaluation shall address the tendency of substances (identified
through Waste Characterization) to enter the atmosphere, local wind
patterns, and the degree of hazard.

Sample Analysis

Sampling and analysis must conform to guidelines outlined in the
Users Guide to the U.S. EPA Contract Laboratory Program prepared by the

Sample Management Office of CLP and published in 1982,
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TASK 4 - REMEDIAL INVESTIGATION REPORT

The Respondent shall prepare an analysis and summary of all Remedial Investi-
gation activities and their results. This report shall be prepared in accor-
dance with the procedures set forth in the Consent Order. This report shall
be prepared in accordance with the U.S. EPA document entitled "Guidance on
Remedial Investigations under CERCLA" (EPA/540/G-85/002). The objective of
this task is to detemmine whether to proceed with the feasibility study and/or
conduct additional remedial investigations.

A. Endangerment Assessment

The Respondent shall evaluate all data collected during the Remedial
Investigation to determine whether or not the substances found at the
site present a hazard or potential hazard to the environment or public
health and the data shall be reviewed to formulate conclusions regarding
the hazard potential at the Facility. This evaluation shall be performed
in accordance with the U.S. EPA Handbook on Preparation of Endangerment
Assessments. The Respondent shall include the endangerment assessment

as a separate chapter in the draft RI report.

B. Prepare Draft Remedial Investigation Report

The Respondent shall prepare the draft RI report utilizing all data
collected during the RI. The results and data shall be organized and
presented logically so that the relationship between site investigations
for each media are apparent. The report shall include a list of potential
general response actions that should be evaluated in the feasibility study.
The no action alternative shall be included as a baseline.

C. Draft Report Review Meeting

The Respondent, the Consultant and their necessary staff shall be prepared
to discuss the draft report with the U.S. EPA and OEPA. Prior to these
discussions, the Agencies will have provided the Respondent with their
specific review comments on the draft report.

D. Prepare Final Remedial Investigation Report

The Respondent shall prepare the final report based on the U.S. EPA's

and OEPA's review comments. A public meeting may be held to present the
conclusions of the Remedial Investigation. The Respondent and Consultant
shall be available to answer any technical questions.

TASK 5 - FEASIBILITY STUDY WORK PLAN

Concurrent with submittal of the draft RI Report, the Respondent shall submit
a detailed work plan for the Feasibility Study (FS) that is consistent with
Tasks 6 through 11 of this Statement of Work. The Work Plan must also be con-
sistent with the U.S. EPA document EPA/540/G-85/003, "Guidance on Feasibility
Studies under CERCLA." The work plan shall include the technical approach and
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schedule for the proposed Feasibility Study activities. The draft work plan

shall be submitted to U.S. EPA and OEPA for review and comment for approval in
accordance with the procedures set forth in the Consent Order. After the Agencies
have completed their review, the Respondent, the Consultant, and their appropriate
staff may meet with U.S. EPA and OEPA to discuss the draft document. The revised
work plan must be approved by U,S. EPA and OEPA prior to initiating any tasks.

TASK 6 - PRELIMINARY REMEDIAL TECHNOLOGIES IDENTIFICATION

Based on the site-specific problems identified in the RI, the Respondent shall
develop a master list of potentially feasible technologies in accordance with
the U.S. EPA document entitled “Guidance on Feasibility Studies under CERCLA"
(EPA/540/G-85/003) and the National Contingency Plan. These technologies shall
include both on-site and off-site remedies, depending on site problems. The
master list shall be screened based on site conditions, waste characteristics,
and technical requirements, to eliminate or modify those technologies that may
prove extremely difficult to implement, will require unreasonable time periods,
or will rely on insufficiently developed technology. Criteria considered and
technologies eliminated shall be adequately documented.

Technologies will be assessed on the basis of acceptable engineering practices.
The specific factors to be evaluated include:

° Reliability

Established technology

Suitability to control the problem

Health and safety risks to construction and operational personnel
Constructability and operability within site conditions
Maintainability and sensitivity to offsite concerns

Off-site transportation and disposal requirements

The draft Technology Assessment chapter of the Feasibility Study Report shali
be prepared to both document the results of the literature search and tech-
nology assessment and present the conclusions regarding the applicability of
various technologies. The draft chapter shall be submitted to U.S. EPA and
OEPA for review and comment in accordance with the procedures set forth in
the Consent Order.

TASK 7 - DEVELOPMENT OF ALTERNATIVES

Based on established response objectives, the results of the RI, and conside-
ration of preliminary remedial technologies(Task 6), the Respondent shall de-
velop a limited number of alternatives for source control or off-site remedial
actions, or both.
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Establishment of Remedial Response Objectives

The Respondent shall establish site-specific objectives for the response.
These objectives shall be based on public health and environmental con-
cerns, results of the remedial investigation, Section 300.68 of the
National Contingency Plan (NCP), U.S. EPA interim guidance, and require-
ments of any other applicable U.S. EPA, Federal, and State environmental
standards, guidance, and advisories as defined under U.S. EPA's CERCLA
compliance policy. Objectives for source control shall be developed to
prevent or significantly minimize migration of contamination from the
site. Objectives for management of migration shall be developed to
eliminate or minimize impacts of contamination that has migrated or may
migrate in the future from the site. Preliminary cleanup objectives
shall be developed in consultation with the U.S. EPA and the QEPA and
shall be subject to their comment and modification.

-

Identification of Remedial Alternatives

The Respondent shall develop alternatives that incorporate remedial
technologies (from Task 6), response objectives, and other appropriate
considerations into a comprehensive, site-specific approach. Alternatives
developed shall include the following (as appropriate):

Alternatives for off-site treatment or disposal.

Alternatives which attain applicable and/or relevant public health
or environmental standards.

Alternatives which exceed applicable and/or relevant public health
or environmental standards.

Alternatives which do not attain applicable and/or relevant public
health or environmental standards, but will reduce the 1ikelihood
of present or future threat from the hazardous substances present
on site. This must include an alternative which closely approaches
the level of protection provided by the applicable or relevant
standards.

No action.

There may be overlap among the alternatives developed. Further,
alternatives outside of these categories may also be developed, such

as noncleanup alternatives (e.g., alternative water supply, relocation,
etc.). The alternatives shall be developed in close consultation with
U.S. EPA and OEPA and subject to their concurrence. Document the ra-
tionale for excluding any technologies identified in Task 6 in the
development of alternatives.



-10-

TASK 8 - INITIAL SCREENING OF ALTERNATIVES

The alternatives developed in Task 7 shall be screened by the Respondent to
eliminate those that are clearly infeasible or inappropriate prior to under-
taking detailed evaluations of the remaining alternatives. The criteria con-
sidered and alternatives eliminated shall be adequately documented in the FS

report.

A. Considerations to be Used in Initial Screening

Three broad considerations must be used as a basis for the initial
screening: public health, the environment and cost. More specifi-
cally, the following factors must be considered:

1.

Environmental Protection - Only those alternatives-that satisfy

the response objectives and contribute substantially to the pro-
tection of public health, welfare, or the environment shall be
considered further. Source control alternatives shall achieve
adequate control of source materials. Management of migration
alternatives shall minimize or mitigate the threat of harm to
public health, welfare, or the environment.

Environmental Effects - Alternatives posing significant adverse

environmental effects shall be excluded. The adverse impacts of
the alternatives, the adequacy of source control, and the accep-
table mitigation of danger to public health and welfare and the
environment shall be identified.

Technical Feasibility - Technologies that may prove extremely dif-

ficult to implement, will not achieve the remedial objectives in a
reasonable time period, or will rely upon unproven technology shall
be modified or eliminated. The alternative must be technically
feasible regarding site location and conditions. It also must be
applicable to the project needs, and must be a reliable method of
solving the identified problem.

Cost - An alternative whose cost far exceeds that of other alterna-

tives will usually be eliminated unless other significant benefits
may also be realized. Total costs shall include the cost of imple-
menting the alternatives and the cost of operation and maintenance.

TASK 9 - EVALUATION OF ALTERNATIVES

The Respondent shall evaluate the effectiveness of alternative remedies that
pass through the initial screening in Task 8. Alternative evaluation shall
be preceded by detailed development of the remaining alternatives, as follows:
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A. Technical Analysis

Technical Analysis of alternatives shall, as a minimum:

1.
2'

10.

Describe appropriate treatment, storage, and disposal technologies.

Discuss how the alternative does (or does not) comply with specific
requirements of other applicable environmental programs. When an
alternative does not comply, discuss how the alternative prevents or
minimizes the migration of wastes. Also, discuss the public health
and environmental impacts and describe special design needs that
could be implemented to achieve compliance.

Outline operation, maintenance, and monitoring requirements of the
alternatives. -

Identify and review potential off-site Resource Conservation and
Recovery Act (RCRA) and U.S. EPA approved disposal facilities to
ensure compliance with applicable RCRA and other U.S. EPA and OEPA
environmental program requirements, both current and proposed.

Identify temporary storage requirements, off-site disposal needs,
and transportation plans.

Describe whether the alternative results in permanent treatment or
destruction of the wastes, and, if not, the potential for future
release to the environment.

Outline safety requirements for remedial implementation (including
both on-site and off-site health and safety considerations).

Describe how the alternative could be phased into individual oper-
able units. The description should include a discussion of how
various operable units of the total remedy could be implemented
individually or in groups, resulting in a significant improvement
to the environment or savings in cost.

Describe how the alternative could be segmented into areas to
allow implementation in differing phases.

Describe any special engineering requirements or site preparation
considerations.

B. Environmental Analysis

The Respondent shall perform an Environmental Assessment of each alter-
native. The Environmental Assessment shall focus on the site problems
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and pathways of contaminant movement specifically addressed by the
alternative. The Environmental Assessment for each alternative shall
include, at a minimum, an evaluation of beneficial and adverse effects

of the alternative, an analysis of measures to mitigate adverse effects,
an assessment for adequacy of proposed source control measures, an eval-
uation of the effectiveness of offsite control measures, and an outline
of institutional and legal constraints., The no-action alternative shall
be fully evaluated to describe the current site situation and anticipated
environmental conditions if no actions are taken. The no-action alter-
native shall serve as the baseline for the analysis.

Public Health Analysis

Each alternative shall be assessed in terms of the extent to which it
mitigates long-term exposure to any residual contamination and protects
public health both during and after completion of the remedial action.

The assessment shall describe the levels of contaminants on-site, poten-
tial exposure routes, and all potentially affected populations. The

public health impacts of "no action" shall be described both in terms of
short-term effects (e.g., lagoon failure) and Tong-term effects resulting
from continued exposure to hazardous substances. Each remedial alternative
shall be evaluated to determine the level of exposure to contaminants and
the resulting reduction in contaminant levels with time. The relative
reduction in public health impacts for each alternative shall be compared

to the no-action level. For management of migration measures, the relative
reduction in impact shall be determined by comparing residual levels of each
alternative with existing criteria, standards, or guidelines acceptable to
U.S. EPA and OEPA. For source control measures or when criteria, standards,
or guidelines are not available, the comparison shall be based on the
relative effectiveness of technologies. The no-action alternative shall
serve as the baseline for the analysis.

Institutional Analysis

Each alternative shall be evaluated based on relevant institutional needs.
Specifically, regulatory and permit requirements, community relations
needs and the level of agency coordination necessary shall be assessed.

Cost Analysis

The Respondent shall evaluate the cost of each feasible remedial action
alternative (and for each phase or segment of the alternative). The cost
analysis shall include the total cost of implementing the alternative

and the annual operating and maintenance costs. Both monetary costs and
associated non-monetary costs shall be included. A distribution of cost
over time shall be provided.

Present Worth Analysis

After completion of the cost estimate, a present worth analysis shall be
conducted. :
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Evaluation of Cost-Effective Alternatives

Alternatives shall be compared using technical, environmental, and
economic criteria. At a minimum, the following areas shall be used
to compare alternatives:

1.

Health Information - For the no-action alternative, U.S. EPA prefers

a quantitative statement including a range estimate of maximum indi-
vidual risks. Where quantification is not possible, a qualitative
analysis may suffice. For management of migration measures, the
Respondent shall present a quantitative risk assessment including

a range estimate of maximum individual risks.

Environmental Effects - Only the most important effects or impacts

shall be summarized. Reference can be made to supplemental infor-
mation arrayed in a separate table, if necessary.

Technical Aspects of the Remedial Alternatives - The technical

aspects of each remedial alternative relative to the others shall
be clearly delineated. Such information generally will be based
on the professional opinion of the Respondent or their Consultant
regarding the site and the technologies comprising the remedial
alternative.

After screening the remedial action alternatives for further eval-
uation, the Respondent shall evaluate the field investigation
studies completed during the remedial investigation. They shall
identify any additional engineering studies that will be required
during design to fully evaluate the cost, constructibility, appli-
cabilility or reliability of the alternative.

Information on the Extent to Which Remedial Alternatives Meet the

Technical Requirements and Environmental Standards of Applicable

Environmental Regulations - This information shall be arranged

so that differences in how remedial alternatives satisfy such
standards are readily apparent. The general types of standards
that may be applicable at the site include:

a. RCRA design and operating standards;

b. Drinking water standards and criteria;

¢. Water quality standards and criteria; and

d. Air emissions standards,

Information on Community Effects - The types of information that

shall be provided are the extent to which implementation of a
remedial alternative disrupts the community (e.g., traffic, tem-
porary health risks, and relocation).
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6. Present Worth of Total Costs - The net present value of capital
and operation and maintenance costs must be presented.

7. Other Factors -~ This category of information would include such
things as institutional factors that may inhibit implementing a
remedial alternative and any other site-specific factors identified
in the course of the detailed analysis that may influence which
alternative is eventually selected.

TASK 10 - FEASIBILITY STUDY REPORT

A report presenting the results of Tasks 6 through 9 shall be prepared and
submitted by the Respondent to U.S. EPA and OEPA for their review. This report
shall be prepared in accordance with the procedures set forth in the Consent
Order. This report must follow the U.S. EPA document “Guidelines on Feasibility
Studies under CERCLA" and any other applicable guidance. (Note: U.S. EPA and
OEPA retain authority for the final selection of the remedial alternative to

be implemented at the site).

A. Draft Report Review Meeting

The Respondent, the Consultant and their necessary staff shall be available
to discuss the Draft Feasibility Study Report with U.S. EPA and OEPA. Prior
to these discussions, the Agencies will have provided the Respondent with
their specific review comments.

B. Prepare Final Draft Feasibility Study Report

The Respondent shall prepare the final Draft Feasibility Study Report based
on the U.S. EPA's and QOEPA's review comments prior to making the document
available to the public.

C. Community/Public Meetings

A community/public meeting shall be held following publication of the
final Draft Feasibility Study Report. The purpose of this meeting will
be to inform citizens of the RI/FS results and to obtain their comments
and concerns. The Respondent and the Consultant shall be available to
answer any technical questions. There shall be a minimum three week pub-
lic comment period following publication of the final Draft Feasibility
Study Report.

Following the public review and comment period, U.S. EPA and OEPA shall
notify the Respondents of any necessary modifications to the final Draft
Feasibility Study Report in order to produce the Final Feasibility Study
Report.
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TASK 11 - CONCEPTUAL DESIGN REPORT

1.

Preparation of Conceptual Design Report

The Respondent shall prepare a draft report of the conceptual

design in accordance with the procedures set forth in the Consent
Order. The Respondent, the Consultant, and their staff shall be
available to discuss the draft report with the U.S. EPA and OEPA.
Prior to these discussions the Agencies shall have provided the
Respondent with their review comments. The Respondent shall prepare
a final report based on the U.S. EPA's and OEPA's review comments.

The following conceptual design elements will be developed as required
for the remedial action selected:

(-]

A conceptual plan view drawing of the overall site, showing general
locations for project actions and facilities.

Conceptual layouts (plan and cross sectional views where required)
for the individual facilities, other items to be installed, or
actions to be implemented.

Conceptual design criteria and rationale.

A description of types of equipment required, including approximate
capacity, size and materials of construction.

Process flow sheets and a description of the process.
A description of structural concepts for facilities.
Utility requirements and rationale.

An evaluation of potential construction prob]ems, associated risks,
and the proposed solutions.

Right-of-way requirements.

A description of technical requirements for environmental mitigation
measures.

Additional engineering data required to proceed with design.
Construction permit requirements.
Closure and long-term monitoring requirements and rationale.

Performance standards to define the levels of cleanup required to
complete the remedial action.

Comparative implementation cost estimate.
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° Comparative annual 0&M cost estimates and duration of operating
expenses.

°® Preliminary project schedule.

Supplementary Activities

To supplement the conceptual design and to assist in the design and
implementation of the recommended remedial action, additional work
may be required. Examples of possible additional activities are:

o

Review the community relations and environmental impacts of the
remedial actions,

Prepare a project schedule. -

Review environmental permit and institutional requirements.
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APPENDIX - DELIVERABLES/TIME SCHEDULE

The following deliverables shall be provided for the tasks outlined in the
RI/FS Statement of Work according to the following time schedule:

RI/FS TASK

o

Task

Task

Task

Task

Task

Task

Task

Task

Task

Task

Task

2

10

10

11

11

DELIVERABLES

Draft RI Work Plan

Final RI Work Plan
Draft RI Report
Final RI Report
Draft FS Work Plan
Final FS Work Plan

Draft Technology
Assessment Chapter
of FS Report

Draft FS Report
Final FS Report

Draft Conceptual
Design Report

Final Conceptual
Design Report

TIME SCHEDULE

Within 20 business days
of effective date of
signing of Consent Order.

Approval based on procedures
detailed in Consent Order.

Within 180 calendar days
of approval of RI Work Plan.

Approval based on procedures
detailed in Consent Order.

Within 180 calendar days of
approval of RI Work Plan.

Approval based on procedures
detailed in Consent Order.

Within 45 calendar days of
approval of FS Work Plan.

Within 180 calendar days of

. approval of FS Work Plan.

Approval based on procedures
detailed in Consent Order.

Within 45 calendar days of
approval of Final FS Report.

Approval based on procedures
detailed in Consent Order.



Attachment I

PROPOSED PIAN
AISOO ANACONDA STTE
GNADENHDTTEN, CHIO

Statement of Purpose

The United States Envirommental Protection Agency (U.S. EPA) annocunces the
campletion of the Focused Feasibility Study (FFS) report for the source
material (contaminated sludge and soil) operable unit at the Alsco Anaconda
site in Gnadenhutten, Chio. The purpose of this Proposed Plan is to describe
briefly the alternatives analyzed in FFS report, identify the preliminary
decision of a preferred alternative and the reasons for this preference, and
solicit public review and comment on all altermatives detailed in the FFS.

The Proposed Plan satisfies requirements of Section 117(a) of the
Camprehensive Environmental Response, Compensation, and Liability Act
(CERCIA) by providing an opportunity for public participation prior to the
final selection of the remedial alternative. This Plan will highlight key
information from the Remedial Investigation (RI) Report and the FFS report.
The RI report dated January 1989 and the FFS report dated June 1989 are
available for public review at the repository listed below:

Gnadenhutten Public Library
160 North Walmat Street
Box 216

Gnadenhutten, OH 44629
(614) 254-9224

These documents are the primary sources of information about the site and
should be referred to for detailed information (RI) and the remedial
alternatives analyzed (FFS). The Proposed Plan represents U.S. EPA's
preferred alternative based on available information, but is not a final
decision. Public input on all alternatives, and on the information that
supports the alternatives, is an important contribution to the remedial
decision-making process. Camments can modify the position of the Agency on
the preferred alternative; consistent with Section 117 of CERCIA, the final
remedial action plan can be different from the preferred alternative.

Site History amd Description

The 4.8 acre Alsco Anaconda site, part of the former AR Alsco plant, is
located within the Gnadenhutten village limits along the flood plain of the
Tuscarawas River (See Figure 1). The Alsco Anaconda factory has manufactured
aluminum products since 1948 when it was established by Harvard Industries.
The plant was acquired by the Anaconda Company in August 1971. The Anaconda
Company was acquired by the AROO Chemical Company, a division of the Atlantic
Richfield Campany (AROD), in Jaruary 1977.



ATTACHMENT II
AGENDA FOR MEETING
Date: July 25, 1989
Time: 10:00 A.M.
Location: U.S. EPA.
Region V
230 South Dearborn
Cchicago, Illinois
Topics for discussion:
* Background Information on the Site
* Response Activities to Date
* Iiability of Responsible Parties Under CERCIA
* Explanation of Expected PRP Response Activities
* Proposed Plan

* Structure of Consent Decree Negotiations



Attachment I1I D
IN THE UNITED STATES DISTRICT COURT RAFT

FOR THE NORTHERN DISTRICT OF OHIO
EASTERN DIVISION

UNITED STATES OF AMERICA,
Plaintiff,
v. CIVIL ACTION NO.
ARCO Chemical Company,
A Division of the Atlantic Richfield
Company.

Defendant.

CONSENT DECREE
I.
BACKGROUND

Whereas, the United States Environmental Protection Agency
("U.S. EPA"), pursuant to Section 105 of the Comprehensive
Environmental Response, Compensation, and Liability Act of 1980
("CERCLA"), 42 U.S.C. 9605, placed the Alsco Anaconda site in
Gnadenhutten, Ohio (the "Facility" as specifically defined in
Paragraph ____ of this Consent Decree) on the National Priorities
List, which is set forth in 40 CFR Part 300, Appendix B, by
publication in the Federal Register on June 10, 1986, 51 Fed.
Reg. 21069 - (1986). The facility has been divided into two
operable units as defined by 40 CFR 300.6, and as used in 40 CFR
300.68: (1) the source material operable unit and (2) the
groundwater operable unit. This Consent Decree addresses only
those actions which U.S. EPA and ARCO Chemical Company ("ARCO")
agree to take addressing the source material operable unit.

Further work may be required for areas at or affected by the



